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Fact Sheet - EA 264200 

US 101 Auxiliary Lane Project – Between 3rd Avenue in the City of San 
Mateo and Millbrae Avenue in the City of Millbrae. 

 
1)  Location Map:  
 

 
 
2) Milestone Timeline: 
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DED 
7/28/03 

R/W Cert.2 
4/11/06 

CCA 
9/1/10 

 

PA&ED 
3/16/06 

RTL 
8/16/06 

  
 
 
 
3) Project Description: The proposed project includes adding auxiliary lanes between 3rd Avenue and 

Millbrae Avenue in both northbound and southbound directions on US 101 in San Mateo County. 
From the north the auxiliary lanes as proposed will begin at the Millbrae Avenue Interchange and 
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run through the Broadway, Peninsula and Poplar Avenue Interchanges and end at the 3rd Avenue 
Interchange. In addition to the auxiliary lanes, other major components of the project are as follows: 

 
- Reconstruct the Peninsula Avenue Overcrossing to: (1) provide sufficient clearance between the 

columns for the proposed auxiliary lanes; and (2) enable the overcrossing to receive the proposed 
future US 101 southbound on-ramps from the Peninsula I/C (the latter is a recent design change); 

- Reconstruct the Monte Diablo Pedestrian/Bicycle Overcrossing to provide sufficient clearance 
between the columns for the auxiliary lanes; 

- Construct a new Broadway Pedestrian/Bicycle Overcrossing south of the existing Broadway 
Interchange; and 

- Construct retaining walls, sound walls and landscape specific areas within the limits of the 
project.  

 
4) Project Cost Estimate and Funding: 

The current estimated project cost is $108,963,000. The breakdown is as follows: 
 

 STIP 
(RIP+ITIP) 

LOCAL(SMCTA) 
(Measure A) 

ESTIMATED TOTAL 
COST 

PA&ED    $0 $2,563,000  $2,563,000

PS&E    $0 $8,000,000  $8,000,000
R/W Support      $0   $400,000     $400,000
R/W Capital              0    $2,800,000     $2,800,000
Construction Support $7,000,000                  0  $7,000,000
Total Construction 
Capital 
(Includes $3,000,000 in  
SAFETEA-LU Funds 
added to Local Share of 
Capital) 
 

$39,343,000 $48,857,000 $88,200,000

This a State/local partnership project and funding for the project is shared as shown above. 
 
5) Purpose & Need: Reduce traffic congestion resulting from merging and weaving conflicts, improve 

overall system performance in the vicinity of the Peninsula Avenue Overcrossing and the Highway 
101 corridor between the Cities of San Mateo and Burlingame through construction of Auxiliary 
lanes. 

 
6) Scoping Document: 

• PSR was approved 5/22/00. 
 

7) Environmental:   
Responsible Party: SMCTA 
• FHWA approved DED for public review in 7/03.  
• EA/IS was certified and approved in 2/04.  
• BCDC Permit was approved 12/15/06. 
• PA/ED (Final Draft Project Report was approved) accomplished on 3/16/06. 

 
8) Right of Way:   
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Responsible Party: SMCTA 
Status:   
• R/W Certification 2 Memo dated 4/11/06 – approved & signed 4/18/06. 
 

9) Design:   
Responsible Party: SMCTA 
Status:   
• DPS&E forwarded to HQ OE 3/16/06 
• HQ Structures Plans submitted to HQ OE on 5/08/06 
• Draft PCR to split Roadway and Landscape project approved 4/17/06 by D-4.  
• CTC approves split Landscape Plant establishment project (EA 2642A1) from Roadway on 6/7/06. 
• Caltrans Cooperative Agreement executed 5/03/06. 

 
10) RTL & Construction:   

Responsible Party: Caltrans 
Status:   
 
• CTC risk vote 6/8/06 to allocate State funds 
• RTL date is 8/16/06  
• Advertise 9/25/06 
• Bid Opening 11/28/06 
• Contract Award targeted for December 2006 or Jan/.Feb 2007 
• Construction is expected to start by early spring 2007 and completed within 3 yrs. (650 working 

days) Landscape plant establishment, a 2-year project will follow the roadway project. 
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